COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 27/ 2017

ESTI MATE SUMVARY 10: 29: 04
CONTI D: C20656 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20656- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TI ME ALLOW 38 WORK DAYS
US 85 RESURFACI NG MP 242-246 N PERCENT TI ME: 97.37 ORI G TI VE ALLOW 38 WORK DAYS
PRQJECT NO. NH0853- 100
US 85 RESURFACI NG MP 242-246 N
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 05/30/2017
1687 COLE BOULEVARD SUI TE 300 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 22/ 2016 DATE ACCEPTED
GOLDEN CO 80401 (303) 985- 1070 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,429, 948. 41 PARTI Cl PATI NG $ 2,412, 706. 65 $ 83,325.01
AWARD PRQIECT AMT: $ 2,686, 662. 60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 299% TOTAL EARNI NGS 2,412, 706. 65 83,325.01
FUNDS AVAI LABLE: $ 17,241.76 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,412, 706. 65 83,325.01
TOTAL CLAI VB $ 0.00 RETAI NAGE -40, 299. 94 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,372,406. 71 83, 325.01
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,372,406. 71 83, 325. 01
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 83,325.01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20656- Bl D
PRQIECT NH0853- 100 ESTI MATE NO 0003
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 *Renmoval of Delineator 146. 000
EACH
8. 90000
0010 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 7, 043. 000
Sy
5. 30000
0015 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 4, 046. 000
Sy
21. 95000
0020 202-01130 *Rermoval of Guardrail Type 3 1, 719. 000
LF
7.80000
0025 208- 00035 Aggr egat e Bag 128. 000
LF
22. 30000
0030 208-00103 Renoval and Disposal of Sedinment (Labor) 0. 000
HOUR
125. 00000
0035 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000
HOUR
150. 00000
0040 304-06009 Aggregat e Base Course (O ass 6) (Special) 2, 445. 600
TON
24. 25000
0045 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 859. 870
TON
145. 00000
0050 403-05000 Hot M x Asphalt (Reflective Crack Interlayer) 3, 657. 260
TON
185. 00000
0055 403- 34861 Hot M x Asphalt (Gading SX) (100) (PG 70-28) 10, 993. 400
TON

79. 60000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

146. 000
0. 000
146. 000

7,043. 000
0. 000
7,043. 000

4, 046. 000
0. 000
4, 046. 000

1, 719. 000
0. 000
1, 719. 000

128. 000
0. 000
128. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

2,445. 600
0. 000
2,445,600

859. 870
0. 000
859. 870

3, 657. 260
0. 000
3, 657. 260

10, 993. 400
0. 000
10, 993. 400

Page 2
ESTI MATE RUN 09/ 27/ 2017

10: 29: 04
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 299. 40
0. 00
37, 327. 90
0. 00
88, 809. 70
0. 00
13, 408. 20
0. 00
2, 854. 40
0. 00
0. 00
1, 500. 00
1, 500. 00
0. 00
59, 305. 80
0. 00
124, 681. 15
0. 00
676, 593. 10
0. 00
875, 074. 64



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20656- BI D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: NH0853- 100 ESTI MATE NO 0003 10: 29: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (M) 312. 000 312. 000
LF 0. 000 0. 00
26. 25000 312. 000 8, 190. 00
0065 606-00350  *Cuardrail Type 3 (Double) (6-3 Post Spacing) (M3S) 1, 417. 000 1,417.000
LF 0. 000 0. 00
30. 00000 1,417. 000 42,510. 00
0070 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2,575. 00000 2.000 5, 150. 00
0075 612-00001  *Delineator (Type I) 72.000 72.000
EACH 0. 000 0. 00
27.90000 72.000 2,008. 80
0080 612-00002 *Del i neator (Type I1) 33. 000 33. 000
EACH 0. 000 0. 00
29. 00000 33. 000 957. 00
0085 612-00003  *Delineator (Type Il1) 41. 000 41. 000
EACH 0. 000 0. 00
30. 15000 41. 000 1, 236. 15
0090 614-80385 *Runble Strip 9, 932. 000 9, 932. 000
LF 0. 000 0. 00
0. 40000 9, 932. 000 3,972.80
0095 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
181, 210. 00000 1. 000 181, 210. 00
0100 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 800
LS 0. 200 692. 00
3, 460. 00000 1. 000 3, 460. 00
0105 627-00005 *Epoxy Pavement Mar ki ng 161. 000 0. 000
GAL 161. 000 31, 395. 00
195. 00000 161. 000 31, 395. 00
0110 627-00011 *Pavenent Marking Paint (Waterborne) 515. 000 515. 000
GAL 0. 000 0. 00
61. 35000 515. 000 31, 595. 25



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20656- Bl D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0003 10: 29: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 192. 000 0. 000
SF 192. 000 5, 568. 00
29. 00000 192. 000 5, 568. 00
0120 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 92. 000 0. 000
Li ne
) SF 92. 000 1, 849. 20
20. 10000 92. 000 1, 849. 20
0125 630-00000  *Fl aggi ng 2, 000. 000 1, 312. 000
HOUR 18. 000 360. 00
20. 00000 1, 330. 000 26, 600. 00
0130 630- 00007 *Traffic Control Inspection 59. 000 34.000
DAY 25. 000 3, 625. 00
145. 00000 59. 000 8, 555. 00
0135 630-00012 *Traffic Control Managenent 48. 000 40. 000
DAY 8. 000 8, 040. 00
1, 005. 00000 48. 000 48, 240. 00
0140 630- 00015 *Uni formed Traffic Control Coordination 5. 000 0. 000
HOUR 5. 000 279. 00
55. 80000 5. 000 279. 00
0145 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0. 00
445. 00000 1. 800 801. 00
0150 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 6. 300
EACH 0. 000 0. 00
72.50000 6. 300 456. 75
0155 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 45. 000
EACH 0. 000 0. 00
44. 65000 45. 000 2,009. 25
0160 630-80342  *Construction Traffic Sign (Panel Size B) 106. 000 95. 400
EACH 0. 000 0. 00
72.50000 95. 400 6, 916. 50
0165 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 6. 300
EACH 0. 000 0. 00

78. 10000 6. 300 492. 03



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20656- Bl D ESTI MATE RUN 09/ 27/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0003 10: 29: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
ype) EACH 0. 000 0. 00
835. 00000 0. 900 751. 50
0175 630- 80359 *Portabl e Message Sign Panel 354. 000 294. 000
DAY 60. 000 3, 300. 00
55. 00000 354. 000 19, 470. 00
0180 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 14. 400
EACH 0. 000 0. 00
27.90000 14. 400 401.76
0185 630- 80390 *Channel i zi ng Devi ce (Special) 200. 000 175. 500
EACH 0. 000 0. 00
22.30000 175. 500 3,913.65
0190 630-80393 *Stackabl e Vertical Panels 30. 000 27.000
EACH 0. 000 0. 00
22.30000 27.000 602. 10
0195 630-80520  *Mbbile Pavement Marking Zone 5. 000 0. 000
DAY 2.000 500. 00
250. 00000 2.000 500. 00
0200 630-85041 *Mobi | e Attenuator 48. 000 40. 000
DAY 8. 000 4, 480. 00
560. 00000 48. 000 26, 880. 00
0201 900- 00006 Added Item (Dol lar)/ Wrking Time Violation - 20, 250. 000 - 20, 250. 000
DOL 0. 000 0. 00
1. 00000 - 20, 250. 000 - 20, 250. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20656- Bl D ESTI MATE RUN 09/ 27/ 2017
PRQIECT: NHO853- 100 ESTI MATE NO 0003 10: 29: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70018 F/ A Roadway Snoot hness | ncentive 21,504. 810 0. 000
FA 21,504. 810 21,504. 81
1. 00000 21,504. 810 21,504.81
0225 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 19, 565. 630 19, 565. 630
FA 0. 000 0. 00
1. 00000 19, 565. 630 19, 565. 63
0230 700- 70023 F/ A On- The-Job Trai nee F/ A On-The-Job Trai nee 232. 000 0. 000
FA 232. 000 232. 00
1. 00000 232. 000 232.00
0235 700- 70025 F/' A Quality Incentive Paynent 24,194. 180 24,194. 180
FA 0. 000 0. 00
1. 00000 24,194. 180 24,194.18
CAT 0200 CURRENT AMI  $ 2,409,313.41% 83,325.01% 2,392,071.65
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 350. 00000 1. 000 4, 350. 00
0250 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
CAT 0400 CURRENT AMI  $ 20, 635.00 $ 0.00% 20, 635. 00

PRQJIECT TOTAL CURRENT AMI $ 2,429,948.41$

83,325.01% 2,412, 706. 65



